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Dear Mr. Battaglia:

As required by the modified Consent Decree (CD) of September 28, 1992, I am
submitting the monthly stabilization progress report for November 1996,

1.0 SUMMARY
Stabilization Plan (IRM)

e Contaminated ground water in the Production Area (AOC 13) -- The
groundwater extraction Wells 110 and 120 and the pretreatment system continued to
operate with no major problems. Since the initiation on September 29, 1996, the
groundwater stabilization pretreatment plant has processed approximately 31 million
gallons of contaminated groundwater meeting the permit wastewater discharge limits
for the City of Cranston, Rhode Island.

* Soil in the Production Area (SWMU 11) -- The Soil Vapor Extraction (SVE)
System is not operational, as yet, and requires additional testing (see 2.0).

2.0 DISCUSSION

A new platinum catalyst from Degussa was installed. The burner on the catalytic system
was modified in November and a test of the system was performed on December 12,

-~ 1996. The test appears successful; the analytical data for the test burn and the results will
be included in the December report. '
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3.0 SCHEDULE OF ACTIVITIES

Start-up the SVE continually (January 1997)

* Groundwater sampling for additional groundwater plume modeling information
(March 1997)

* Groundwater sampling for proposed compliance monitoring to demonstrate
plume remediation (March 1997)

4.0 OTHER COMMENTS
The start-up for the continuous SVE production will be delayed until January 1997. The
December 12, 1996, test burn uncovered a problem with the new modified burner that will

require a fix before the next trial burn. e T

If you have questions or need additional information, please contact me at 908 914-2737
or fax 908 914-2909.

Sincerely,

Oy Coc

Barry Cobén
Alternag€ Projector Coordinator
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